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ASHE MID-ALLEGHENY – PENNDOT 
WORKSHOP

NOVEMBER 8, 2023

PENNDOT DISTRICT 10-0 UPDATE

ALICE M. HAMMOND, P.E., ASSISTANT DISTRICT EXECUTIVE – DESIGN

OVERVIEW AND SUMMARY

Brian N. Allen, PE
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DESIGN ORG CHART

DESIGN ORG CHART
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DESIGN ORG CHART

BUDGET

$264M

TIP Funding Cycle SPC TIP Funds North Central TIP Funds Northwest TIP Funds District Total TIP Funds

2009 $264,116,000 $39,510,000 $31,088,000 $334,714,000
2011 $242,108,000 $32,457,000 $26,978,000 $301,543,000

2013 $225,718,000 $28,176,000 $24,131,000 $278,025,000

2015 $269,461,000 $50,496,000 $42,624,000 $362,581,000
2017 $276,000,000 $43,458,000 $51,484,000 $370,942,000

2019 $260,054,000 $46,456,000 $44,767,000 $351,277,000

2021 $243,197,000 $30,573,000 $30,615,000 $304,385,000
2023 $277,606,000 $36,910,000 $36,601,000 $351,117,000

2025 $291,282,000 $36,458,000 $37,334,000 $365,074,000

$365M

$291M

$37M
$40M $31M$36M

$335M

District 10’s TIP Funding Allocation Over Time

*2025 TIP programmed amounts are pulled directly from 2025 Financial Guidance
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TRANSPORTATION IMPROVEMENT PROGRAM

TIP Cycle Southwest Planning Commission (MPO) TIP Funds North Central (RPO) TIP Funds Northwest (RPO) TIP Funds 

2009 $264,116,000  $39,510,000  $31,088,000 

2011 $242,055,785  $32,456,786  $26,978,118 

2013 $181,468,580  $28,176,003  $24,131,367 

2015 $269,461,093  $50,495,525  $42,623,356 

2017 $265,897,274  $47,481,952  $40,466,226 

2019 $243,196,048  $47,023,441  $33,363,223 

2021 $213,780,298  $32,056,886  $25,670,753 

2023 $277,605,747  $36,909,600  $36,601,805 
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SR 68 Karns Crossing Bridge Replacement Project
• 12 spans – 868 feet total length

• Over B&LE and B&P railroads
• Twin Cell Concrete Arch Culvert
• Over Connoquenessing Creek
• Design year ADT 12,900
• Link between U.S. 422 and Butler City

• $74.5M construction estimate
• Inflation – 2020 Estimate was $52M

• $37.5M on TIP

BRIDGE PLANNING - KARNS CROSSING 

Total Project Length – 1.4 Miles

Underfunded Critical Infrastructure

BRIDGE PLANNING - KARNS CROSSING 
• Pursuit of discretionary funds

• $6M in discretionary federal Community 
Project Funding already committed to 
project

• Federal Multimodal Project Discretionary 
Grant – Rural Category

• PennDOT Program Center submitted 
application in August 2023 seeking 
$26M in grant funds
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COST ESTIMATES
• Upon significant changes to quantities
• Item changes
• Deliverable updates
• Minimum every 6 months

EXPECTATIONS

Own your Projects!

Communication
• Stay ahead of PennDOT PM
• Review your work before submitting 
• Design and Manage as if it were your own
• Recommend Solutions
• Pick up the phone and speak to PennDOT PM

If on time ‐ your Late!

NON-INTERSTATE 
CORRIDOR OVERVIEWS 
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U.S. 422 CORRIDOR (KITTANNING TO INDIANA)

A

B C

D

E

F

G

Key MPMS  Title Construction Cost Status

A 113645 US 422 A‐15 Concrete Preservation $15,721,298 Construction

B 91252 Wray Cut Road $12,409,886 Completed (11/2/2019)

C 85575 Theater Road Realignment $10,434,657 Completed (10/29/2015)

D 91249 Kittanning Elementary Intersection $13,048,175 Completed (9/17/2021)

E 98689 Dunbar Dip $35,750,000 est. Engineering

F 85574 Margaret Road Intersection $28,649,805 Construction

G 114605 US 422 Indiana Co Ln to Indiana Bypass $13,500,000 est. Planning

Legend

MARGARET ROAD INTERSECTION

Margaret Road

Old New
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Corridor 
AADT

GATEWAY 228 CORRIDOR 

Legend

B
e
av
e
r 
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ty

Allegheny County
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J
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G
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Key MPMS  Title Construction Cost Status

A 112933 SR 3020 Freedom Road ‐ Beaver Co. to Haine School Road $20,260,000 Construction

B 112528 SR 3020 Freedom Road ‐ Haine School Road to Commonwealth Drive $9,252,496 Construction

C 67185 Freedom Road Turnpike Bridge $18,169,186 Completed (12/4/2020)

D 88991 US 19/Freedom Road/ PA 228 Intersection $3,781,182 Completed (1/15/2015)

E 24853 PA 228/I‐79 Ramps $15,745,572 Completed (4/20/2015)

F 74773 MSA Thruway $2,876,236 Completed (9/30/2021)

G 92908 Mars RR Bridge West Expansion $92,660,000 est. Engineering

H 91285 Pittsburgh Street Intersection $8,614,905 Completed (5/5/2020)

I 78016 PA 228 Mars RR Bridge $14,394,748 Completed (7/1/2015)

J 91286 Three Degree Road Intersection $61,488,317 Construction

K 91288 Balls Bend $29,761,112 Construction

14,000 23,500 19,700 19,200 17,900

BALLS BEND SAFETY IMPROVEMENT
Old

Historic Farmstead
Weatherburn Heights

Hawkins Crest Estates

Floodplain

New

Interface with Three 
Degree Road Project 
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Upcoming D10 
Advertisements

DISTRICT ADVERTISEMENT SUMMARY

2023 and Early 2024 (State Projects)

• 1 Engineering and Environmental Services Open Ends
• 1 Traffic Open End
• 1 Construction Inspection Project Specific
• 1 Construction Inspection Open End
• 1 Roadway Agreement
• 4 Structure Agreements

• 9 Total Agreements
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DISTRICTWIDE OPEN END AGREEMENTS

1 – Engineering and Environmental Services Open End

• Engineering and Environmental Services

• $2,000,000

• E05840 - Advertisement: 1st Quarter 2024

• E05840 - Execution Anticipated: 2nd Quarter 2024

DISTRICTWIDE OPEN END AGREEMENTS

1 – Traffic Engineering Open End - E05894

• Traffic Services

• $1,000,000

• E05894 – Anticipated Advertisement:  2nd Quarter 2024

• E05894 – Execution Anticipated: 3rd Quarter 2024
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CONSTRUCTION INSPECTION

1 – Construction Inspection Project Specific – Callery Group 
Bridges

• Construction Inspection

• Small Business Component

• $350,000

• E05494 – Anticipated Advertised: 4th Quarter 2023

• E05494 – Execution Anticipated: 1st Quarter 2024

CONSTRUCTION INSPECTION

1 – Construction Inspection Open End

• Construction Inspection

• $1,250,000

• E05899 – Anticipated Advertised: 4th Quarter 2023

• E05899 - Execution Anticipated: 1st Quarter 2024

21
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Clarion County

I80 BOYD RUN CULVERT REHAB

• MPMS # 116492

• Agreement # E05825

• I-80

• Beaver Township, Clarion 
County

• Advertisement: 9/25/23

• Anticipated NTP: 1st Quarter 
2024

• Culvert Rehabilitation
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Butler County

SR1004 BRUIN BRIDGE #5

• MPMS # 24814

• Agreement # E05900

• SR 1004

• Bruin Borough, Butler County

• Anticipated Advertisement:    
4th Quarter 2023

• Anticipated NTP:                     
1st Quarter 2024

• Bridge Replacement
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US 422 OVER SR4005

• MPMS # 24690

• Agreement # E05901

• US 422

• Muddy Creek Twp, Butler 
County

• Anticipated Advertisement: 
2nd Quarter 2024

• Anticipated NTP:              
3rd Quarter 2024

• Bridge Replacement

Indiana County
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US 422 INDIANA COUNTY LINE TO BYPASS
• MPMS # 114605
• Agreement # E05839
• US 422
• Armstrong Twp, Indiana 

County
• Anticipated Advertisement:   

2nd Quarter 2024
• Anticipated NTP:                   

3rd Quarter 2024
• Highway Resurface with 

possible off-line geometry 
improvements

SR1045 BROADHEAD RUN BRIDGE #2 - FD

• MPMS # 25587

• Agreement # E05841

• SR 1045

• Canoe Twp, Indiana County

• Advertisement: 10/2/23

• SOI’s Due:  10/12/23

• Anticipated NTP: 1st Quarter 
2024

• Bridge Replacement
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Thank 
You!
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